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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-2590

REPLY TO THE ATTENTION OF:
EPA Region 5 Records Ctr. HSMC-5J
MEMORANDUM lmm%ymm IAG # DW96947659
DATE: December 22, 1995
SUBJECT: Inter-Agency Agreement (IAG), North-Bronson Industrial Site, Technical
Assistance, WAF(R5)-012-001 '
FROM: Thomas Short ——M@ime &E’é‘
EPA Region V IAG Project Officer
THRU: Marvene Seaman, HTRW CX
Missouri River Division
TO: Greg Herring, CEMRO-MD/HB

Omaha District

Enclosed is the first amendment to the twelfth work authorization form (WAF)
initiated under the generic IAG. The work assignment amendment requests the
USACE to perform technical reviews of various amended Remedial Investigation
/ Feasibility Study documents. This action also extends the period of
performance through September 30, 1996.

If you have any questions, please don’t hesitate to contact me at (312) 353-8826.
att

cc:

Wallace S. Jungers (MCG-10J)

Glynis G. Waters (SM-5J)
Jeff Marsala (MS002) Accounting Operation Office

—>> Rosita Clarke-Moreno

File Copy



USEPA REGION V
WORK AUTHORIZATION FORM (WAF)
U.S. ARMY CORPS OF ENGINEERS GENERIC INTERAGENCY AGREEMENT
December 22, 1995
1. SITE NAME: North-Bronson Industrial Area

2. WAF ASSIGNMENT. TITLE: Technical Assistance in RI/FS document review

3. WAF ASSIGNMENT NUMBER: WAF(RS)- 012 4. REVISION NO. __001

5. IAG NO.: _DW96947659

6. EPA SITE 1.D. NUMBER: _MID 005 480 900 7. SITE/SPILL ID NO. _1C
8. USEPA RPM/OSC NAME: __Rosita Clarke-Moreno 9. PHONE: (312)886-7251

10. PERIOD OF PERFORMANCE - FROM: July 13, 1994 TO: _September 30, 1996

11. FUNDING:
WAF Assignment Funding
Previous Funding $10,000
Current Funding $0
Total Funding $10,000

12. SCOPE OF WORK: (Use additional sheets when necessary) Where appropriate, include
recommendation for preferred USACE field organization to perform assignment.

The U.S. ACE shall provide technical assistance and review documents pertaining to the
RI/FS for the North-Bronson Industrial Site. Documents to be reviewed are: (including the
RI Report if necessary for background information) the Alternatives Array, Feasibility Study
and Proposed Plan.
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13. SCHEDULE FOR ASSIGNMENT ACTIVITIES AND DELIVERABLES: (Use
additional sheets when necessary)

Deliverables Due Date
Alternatives Array Comments 14 calendar days after receipt of document
Feasibility Study Comments 30 calendar days after receipt of document

Proposed Plan Comments - 30 calendar days after receipt of document

14. ACCOUNTING INFORMATION:

Accounting Information

——_—T-__r—————
S.F. Account
DCN Number Object Class Amount
Deobligate SR0029 3TFASAFHZZ 2576 $0
From
Obligate To | SR0029 | 3TFASAFHIC 2576 $0

PRIMARY CONTACTS

The primary EPA contact for this work assignment is Ms. Rosita Clarke-Moreno, she can be
reached at (312) 886-7251.

AUTHORIZATION: Authorization is hereby given to USACE to provide technical
assistance work as provided for in the generic IAG and within the scope of work, budget,
and schedule as described in this WAF. Sufficient funds are available in the generic IAG to
support this WAF.

MYMS\'WQ_

" Thomas R. Short (SM-5J)
Regional Project Officer
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cc:
Wallace S. Jungers MCG-10J)

Glynis G. Waters (SM-5J)

Jeff Marsala, EPA, Accounting Operation Office, Cincinnati
Rosita Clarke-Moreno (SR-6J)

File Copy
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